
2023
2024
Q2
Q3
Q4
Q1
Q2
Q3
Q4
Basin Assessment & Data Collection
Hydrologic Analysis
Identify Projects & Strategies
Report Preparation
Finalize
SEPA
Council Adoption
Additional public input opportunities with environmental review and Council action
July 10, 2023
Stakeholder Mtg
Sep 26, 2023
Open House #1
January 2024
Open House #2